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EG&G Rocky Flats Inc has rewewed the Department of Energy Rocky flats Office (DOE RFO) letter of 
Maah 7 1994 requesting an explicit commRment from EG&G flodcy Flats for (1) completing specnii 
treatability studies by November 12 1994 (2) timely completion of setup of the 861 Siewide 
Treatabtltty Studes Program (STSP) laboratory and (3) a plan to improve communications with 
Environmental PrOtection Agency (EPA ) and Cobrado Department of Health (CDH) on the STSP 

EG&G Rocky Flats is committed to the timely completion of the eight treatability studies requested by 
EPA and CDH in their letter of February 18 1994 [attached) These treatability studies are required to 
support the remedy selection for OUs 1 2 3 5 and 6 EPA and CDH requested that the folbwing 
treatability studies be completed by the referenced date 

Magnetic Separation 
Chemically Enhanced Steam Stnpping 
Solvent Extraction 
Physical Separation 
Adsorption 
Ion Exchange 
TRU-Clear 
Bioremediation 
SolidiiicationlStabiHzation Workplan 

EG&G Rocky Flats prepared the attached Table 6-1 for the Annual Treatability Studies Report that will be 
issued March 14 1994 This table lists the Status of each of the treatability study pmgrams As indiied 
in the table the majority of the treatability studies will be completed (i e bench-scale testing will be 
complete and preliminary results reviewed wtth the Agencies) by the November 12 1994 date 

The exceptions to this date follow 

Chemically Enhanced Steam Stripping (CESS) will be conducted at Los Abmos National 
Laboratory (IANL) The target date for completion is November 12 1994 A final date wrlo be 
negotiated wlth LANL during contract negotiations 

Sotvent Extraction requires a "hot laboratory" €G&G and OOURFO are currentty audlting four 
laboratories in the Denver/Fort Collins area which have an applicaMe Cobrado Departmea at 
Public Health Radbactive Materials license Should the laboratories not require u p g r a d q  the 
test program will be compreted by November 12 1994 
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The setup of the treatability studiedbratory in Building 881 is underway ( i e utility service for the 
ICPNS equpment) The initial mqtertal was delwered to Buildmg 881 on March 7 1994 A pre- 
evolutlon evaluatton was conduct& on March 8 1994 at which time any material deficiencies were 
identlfied and craft worker sequencewas scheduled Maintenance Planning and Scheduling (MP&S) 
will complete their schedule by March 11 1994 Technology Development has tentatively scheduled 
the ICPmAS equpment vendor to complete final callbratbn and operatbnal checkout of the equipment 
This schedule will be confirmed the week of March 14 1994 based on the MP&S schedule 
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In order to improve communicatbns DOE/RFO and EG&G met with €PA and CDH and agreed to 
continue to hold quarterly meetings to present and discuss the status of various studies as well as 
provtde weekly highlights and/or monthly summaries of programs In addition when slgnifikant events 
affect current schedules formal noMiiion will take place requesting schedule extensions per Part 42 
(Extensions) of the Interagency Agreement (IAG) 

If you have any questbns please direct them to John Hopkins of Environmental Engineertng & 
Technology at extension 8636 

Associate General Manager 
Environmental Restoratlon Management 
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